
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/08/2007

ESTIMATE SUMMARY 13:20:26

CONTID: C15699         ESTIMATE NO: 0003 PROG 2005

PCN: 15699-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 BROADWAY VIADUCT PH 3 PERCENT TIME:

PROJECT NO: IM 0252-384                   

I-25 BROADWAY VIADUCT PH 3

NAME OF ROAD: Interstate 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 06/08/2007 DATE TIME STARTED 02/15/2007

6663 COLORADO BLVD. DATE LET 11/09/2006 DATE WORK BEGAN 02/15/2007

 DATE AWARDED 11/14/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/30/2006 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 02/15/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,246,706.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,967,361.92 NON-PARTICIPATING 29,945.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -898.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.36

TIME ALLOW:

ORIG TIME ALLOW:

220 WORK DAYS

WORK DAYS220

7.62%

2,075,542.41

29,945.00

29,945.00

29,046.65

$

$

$

$

70,000.00

101,164.34

171,164.34

0.00

171,164.34

-4,647.43

0.00

166,516.91

0.00

AMOUNT DUE 166,516.91 29,046.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,046.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 6.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-00001  
 

0010 REMOVAL OF PIPE 354.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-00035  
 

0015 REMOVAL OF MEDIAN COVER 1,000.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00195  
 

0020 REMOVAL OF SIDEWALK 335.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00200  
 

0025 REMOVAL OF CURB AND GUTTER 1,085.000 71.000

LF  155.000 620.00

4.00000 226.000 904.00

202-00203  
 

0030 REMOVAL OF CONCRETE PAVEMENT 3,676.000 1,408.700

SY  61.000 732.00

12.00000 1,469.700 17,636.40

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 1,305.000 76.000

SY  0.000 0.00

10.00000 76.000 760.00

202-00220  
 

0040 *REMOVAL OF FENCE 2,000.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01000  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,400.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00010  
 

0050 BLADING 40.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500  
 

0055 BACKHOE 40.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

203-01510  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 200.000 26.250

HOUR 0.000 0.00

190.00000 26.250 4,987.50

203-01597  
 

0065 *TOPSOIL 690.000 4.000

CY  0.000 0.00

21.00000 4.000 84.00

207-00205  
 

0070 *PLANTER SOIL MIX 200.000 0.000

CY  0.000 0.00

31.00000 0.000 0.00

207-01110  
 

0075 *EROSION BALES 65.000 0.000

EACH 0.000 0.00

11.25000 0.000 0.00

208-00010  
 

0080 *SILT FENCE 270.000 235.000

LF  0.000 0.00

1.25000 235.000 293.75

208-00020  
 

0085 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 1,050.00

1,050.00000 1.000 1,050.00

208-00045  
 

0090 *STORM DRAIN INLET PROTECTION 4.000 4.000

EACH 0.000 0.00

275.00000 4.000 1,100.00

208-00050  
 

0095 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

208-00070  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,800.00000 0.000 0.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.100 240.00

2,400.00000 0.300 720.00

208-00200  
 

0110 RESET END SECTION 1.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

210-00015  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

210-00750  
 

0120 *RESET FENCE 30.000 0.000

LF  0.000 0.00

27.50000 0.000 0.00

210-01000  
 

0125 *RESET GATE 1.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-01011  
 

0130 ADJUST MANHOLE 7.000 0.000

EACH 3.000 1,395.00

465.00000 3.000 1,395.00

210-04010  
 

0135 MODIFY MANHOLE 2.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

210-04015  
 

0140 MODIFY INLET 5.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

210-04020  
 

0145 MODIFY STRUCTURE 5.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-04025  
 

0150 *SEEDING (NATIVE) 1.100 0.000

ACRE 0.000 0.00

3,750.00000 0.000 0.00

212-00006  
 

0155 *SOIL CONDITIONING 1.600 0.000

ACRE 0.000 0.00

6,900.00000 0.000 0.00

212-00032  
 

0160 *MULCHING (WEED FREE HAY) 1.100 0.000

ACRE 0.000 0.00

1,370.00000 0.000 0.00

213-00002  
 

0165 *MULCH TACKIFIER 220.000 0.000

LB  0.000 0.00

4.00000 0.000 0.00

213-00061  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *INORGANIC MULCH 2,662.000 0.000

CY  0.000 0.00

46.75000 0.000 0.00

213-00065  
 

0175 *DECIDUOUS TREE (2.5 INCH CALIPER) 1.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

214-00225  
 

0180 *DECIDUOUS TREE (3 INCH CALIPER) 10.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

214-00230  
 

0185 *EVERGREEN SHRUB (5 GALLON CONTAINER) 308.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

214-00650  
 

0190 *GROUND COVER VINES (5 GALLON CONTAINER) 118.000 0.000

EACH 0.000 0.00

41.00000 0.000 0.00

214-00850  
 

0195 *PERENNIALS (1 QUART CONTAINER) 5,538.000 0.000

EACH 0.000 0.00

7.60000 0.000 0.00

214-00908  
 

0200 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,600.000 36.000

SY  0.000 0.00

1.15000 36.000 41.40

216-00041  
 

0205 *PRE-EMERGENT HERBICIDE 17,803.000 0.000

SY  0.000 0.00

0.14000 0.000 0.00

217-00010  
 

0210 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

2,400.00000 0.000 0.00

250-00010  
 

0215 *MONITORING TECHNICIAN 200.000 0.000

HOUR 0.000 0.00

39.00000 0.000 0.00

250-00050  
 

0220 *HEALTH AND SAFETY OFFICER 200.000 0.000

HOUR 0.000 0.00

66.00000 0.000 0.00

250-00110  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MATERIAL SAMPLING AND DELIVERY 5.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

250-00120  
 

0230 MATERIAL HANDLING (STOCKPILE) 75.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

250-00200  
 

0235 SOLID WASTE DISPOSAL 100.000 0.000

CY  0.000 0.00

27.00000 0.000 0.00

250-00210  
 

0240 AGGREGATE BASE COURSE (CLASS 6) 3,648.000 0.000

TON 0.000 0.00

17.00000 0.000 0.00

304-06000  
 

0245 HOT MIX ASPHALT (PATCHING) (ASPHALT) 25.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

403-00720  
 

0250 EMULSIFIED ASPHALT (SLOW-SETTING) 15.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
 

0255 *CONCRETE PAVEMENT (8 INCH) 8,385.000 0.000

SY  0.000 0.00

44.00000 0.000 0.00

412-00800  
 

0260 *CONCRETE PAVEMENT (10 INCH) 4,036.000 0.000

SY  0.000 0.00

59.00000 0.000 0.00

412-01000  
 

0265 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 166.000 0.000

SY  0.000 0.00

5.25000 0.000 0.00

420-00100  
 

0270 *GEOTEXTILE (WEED BARRIER) 2,662.000 0.000

SY  0.000 0.00

2.10000 0.000 0.00

420-00200  
 

0275 RIPRAP (12 INCH) 75.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

506-00212  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONCRETE CLASS D 13.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

601-03000  
 

0285 18 INCH REINFORCED CONCRETE PIPE 200.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

603-01180  
 

0290 8 INCH PLASTIC PIPE 22.000 0.000

LF  0.000 0.00

44.00000 0.000 0.00

603-50008  
 

0295 INLET TYPE 16 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

604-16005  
 

0300 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-30010  
 

0305 *FENCE CHAIN LINK (72 INCH) 756.000 0.000

LF  0.000 0.00

16.50000 0.000 0.00

607-53172  
 

0310 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

607-60212  
 

0315 CONCRETE SIDEWALK (6 INCH) 1,245.000 0.000

SY  0.000 0.00

37.00000 0.000 0.00

608-00006  
 

0320 CONCRETE CURB RAMP 95.000 0.000

SY  0.000 0.00

120.00000 0.000 0.00

608-00010  
 

0325 CURB TYPE 2 (SECTION B) 796.000 0.000

LF  796.000 11,940.00

15.00000 796.000 11,940.00

609-20010  
 

0330 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,710.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

609-21010  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,735.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

609-21020  
 

0340 GUTTER TYPE 2 SPECIAL 6.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

609-24000  
 

0345 GUTTER TYPE 2 (4 FOOT) 96.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

609-24004  
 

0350 CURB (MEDIAN) (SPECIAL) 310.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

609-40130  
 

0355 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 6,655.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

610-00026  
 

0360 MEDIAN COVER MATERIAL (CONCRETE) 3,685.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

610-00030  
 

0365 *SIGN PANEL (CLASS I) 69.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00011  
 

0370 *STEEL SIGN POST (2X2 INCH TUBING) 130.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

614-00216  
 

0375 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 30.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

614-00218  
 

0380 WATER LINE 1.000 0.000

L S 0.000 0.00

33,000.00000 0.000 0.00

619-00005  
 

0385 *SPRINKLER SYSTEM 1.000 0.150

L S 0.000 0.00

51,000.00000 0.150 7,650.00

623-09900  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION SURVEYING 1.000 0.200

L S 0.100 1,400.00

14,000.00000 0.300 4,200.00

625-00000  
 

0395 *CONSTRUCTION SURVEYING (HOURLY) 100.000 42.000

HOUR 0.000 0.00

130.00000 42.000 5,460.00

625-00001  
 

0400 *MOBILIZATION 1.000 0.250

L S 0.000 0.00

65,000.00000 0.250 16,250.00

626-00000  
 

0405 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

4,500.00000 0.000 0.00

626-01000  
 

0410 *THERMOPLASTIC PAVEMENT MARKING 415.000 0.000

SF  0.000 0.00

5.25000 0.000 0.00

627-00002  
 

0415 *EPOXY PAVEMENT MARKING 19.000 0.000

GAL 0.000 0.00

375.00000 0.000 0.00

627-00005  
 

0420 *PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) 384.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-00060  
 

0425 FLAGGING 1,200.000 21.500

HOUR 1.000 22.00

22.00000 22.500 495.00

630-00000  
 

0430 TRAFFIC CONTROL INSPECTION 54.000 17.000

DAY 37.000 3,330.00

90.00000 54.000 4,860.00

630-00007  
 

0435 TRAFFIC CONTROL MANAGEMENT 100.000 7.000

DAY 2.000 900.00

450.00000 9.000 4,050.00

630-00012  
 

0440 UNIFORMED TRAFFIC CONTROL COORDINATION 200.000 0.000

HOUR 0.000 0.00

16.00000 0.000 0.00

630-00015  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 1.000

EACH 0.000 0.00

105.00000 1.000 105.00

630-80335  
 

0450 BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

630-80336  
 

0455 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

630-80337  
 

0460 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0465 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

630-80343  
 

0470 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 389.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

630-80344  
 

0475 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 0.000

EACH 0.000 0.00

835.00000 0.000 0.00

630-80358  
 

0480 PORTABLE MESSAGE SIGN PANEL 7.000 0.000

DAY 0.000 0.00

150.00000 0.000 0.00

630-80359  
 

0485 DRUM CHANNELIZING DEVICE 25.000 9.000

EACH 0.000 0.00

47.00000 9.000 423.00

630-80360  
 

0490 TRAFFIC CONE 150.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80380  
 

0495 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0505 F/A CONCRETE PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0510 F/A FUEL COST ADJUSTMENT 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0515 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0525 F/A QUALITY INCENTIVE PAYMENT COMPRESSIVE STRENGTH 
CRITERIA

34,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0530 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0535 F/A RAILROAD FLAGGING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0540 F/A ADJUST UTILITIES 6,673.830 6,673.830

F A 0.000 0.00

1.00000 6,673.830 6,673.83

700-70060  
 

0545 F/A OBTAIN POWER FROM XCEL ENERGY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0550 F/A LANDSCAPING 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
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PCN: 15699-BID    ESTIMATE RUN 06/08/2007

PROJECT: IM 0252-384                   ESTIMATE NO: 0003 13:20:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A EROSION CONTROL 5,000.000 1,079.460

F A 0.000 0.00

1.00000 1,079.460 1,079.46

700-70380  
 

0560 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0580 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000

CY  0.000 0.00

360.00000 0.000 0.00

507-00000  
 

0585 AGGREGATE BASE COURSE (SPECIAL) ROTOMILLINGS 0.000 0.000

CY  0.000 0.00

29.00000 0.000 0.00

304-09000  
 

0590 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 6.000

EACH 0.000 0.00

115.00000 6.000 690.00

630-80342  
 

0595 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

202-01140  
 

0600 RESET GUARDRAIL TYPE 4 124.000 0.000

LF  124.000 651.00

5.25000 124.000 651.00

210-01140  
 

0605 GUARDRAIL (CABLE) WIRE ROPE BARRIER 511.000 0.000

LF  511.000 7,665.00

15.00000 511.000 7,665.00

606-00701  
 

0610 INLET TYPE R SPECIAL (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-19410  
 

CAT 0200 $29,945.00 101,164.34CURRENT AMT 2,025,758.75 $$

CAT NO0300 STRUCTURES 

0565 *STRUCTURAL CONCRETE STAIN 28,752.000 0.000

SY  0.000 0.00

5.25000 0.000 0.00

601-40400  
 

CAT 0300 $0.00 0.00CURRENT AMT 150,948.00 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00005  
 

0575 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012  
 

CAT 0400 $0.00 70,000.00CURRENT AMT 70,000.00 $$

PROJECT TOTAL 29,945.00 $ 171,164.34CURRENT AMT 2,246,706.75 $$


